SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:56 PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4
Diary #: 592  Const Calendar. Day: 25b D.ate: 01-Jul-2012 Sunday 0 4-SOFA:8001§(;I.:2113.9
Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM

Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Suspender Ropes Activities
: . . . v
No Caltrans inspector was on the site . Our office was not informed for Sunday work .
ABF crews had to work on the working platforms erections , & work on the suspender ropes jacking
system erection . They started at 7:00 AM.
Obra , Carlos , Matt , & Pablo had to work on the South main span . Crews had to erect the working
platforms at PP # 86 , 90, & 94 . & they had to erect the working platform on the North main span at
PP #82,86,90,&94.
Anthony , Augie , Casey , & Jacob had to work n the North side span . Crews had to erect the middle
bracket at PP # 10 & erect the middle , jacking brackets 4 rods , washers & nuts at PP # 14 ,
In addition to that , crews had to pull the suspender ropes at PP # 12, PP# 16 , & place the sockets in
the troughs in the suspender brackets . Crews started at 7:00 AM.
Aaron & Gary crews had to work on the South main span . Crews had to erect the jacking brackets ,
install the rods , washers , & nuts . They started at 7:00 AM.
Crews had to complete the work at PP # 50 , work & complete the work at PP # 52 . & work on the
brackets at PP # 54 .
Bill had to operate the 90 ton Grove crane . He had to work with the erection crews on both main spans
Scott had to operate the Terex crane . He had to work with the erection crews on South main span .
Theodore had to operate the Gradall forklift . He had to work with the erection crews .
All crews were done at 2:50 PM. They left at 3:00 PM.
04-0120F4 Bid ltem: 067 C-SUS-SCC.067 Install Suspender Clamps, Separators, Collars
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH THEODORE ROHR 0.00 8.00 0.00 8.00 D
Operator OTH WILLIAM ALGER 0.00 8.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 0.00 8.00 0.00 8.00 D
Ironworker FOR MATTHEW HOLT 0.00 8.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 0.00 8.00 0.00 8.00 D
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Ironworker JNM CARLOS BUSTAMANTE 0.00 8.00 0.00 8.00 D
Ironworker APP JACOB MECHE 0.00 8.00 0.00 8.00 D
Ironworker JNM CASEY LUX 0.00 8.00 0.00 8.00 |:|
Ironworker APP AUGIE SOLIS 0.00 8.00 0.00 8.00 D
Ironworker FOR ANTHONY COSTA 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002363 Equipment, Crane, 20 Ton No
0.00 800 000  0.00 ]
2321 Equipment, Crane, 90 Ton Rough Terrain No
000 800 000 0.0 []
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